
  

NORTHEAST 
 

 
estim

ated tim
e 

Whippany 
River 

Watershed 
TMDL for 

Fecal 
Coliform 

Whippany River 
Watershed TMDL 
for biol.impair. & 
metals (arsenic, 

cadmium, 
chromium, copper, 
lead & mercury)* 

Passaic River Basin TMDLs: 
Pompton, Ramapo, 

Pequannock & Wanaque 
Rivers; Lower Passaic River 
(non-tidal); Upper Passaic & 

Rockaway Rivers & 
*Whippany metals & biolog. 

Impairment 

Saddle 
River 

(WMA 4) 
Hacken-

sack River 
(non-
tidal) 

Pasckack 
Brook 

Recon. Monitoring Summer  
 

2000 
 11/1/01 3/31/00, refined 6/20/00 

3/31/00, 
refined 
6/20/00 

6/22/99 6/22/99 

Assess Current 303(D) 
List; ID Portion for 
Delisting; Scope TMDL 

 
2-4 mo.  3/1/01 8/1/00 2/28/01 2/28/01 2/28/01 

PAC/TAC Discussion 
of Approach 

 
1-2 mo.   9/1/00 5/01/01 5/1/01 5/1/01 

Develop Tech Approach 2-6 mo.   12/31/00 11/30/02 11/30/02 11/30/02 
TMDL Monitoring 2-6 mo.   8/1/00-8/1/01 2/28/02 2/28/02 2/28/02 
Model Verified/ 
Calibrated & Run 
Scenarios 

6-24 mo.   12/1/01 6/30/02 6/30/02 6/30/02 

PAC/TAC Discussion 
of Scenarios & 
Negotiate WLA’S & 
LA’S 

 
2-6 mo.   1/1/02 10/31/02 10/31/02 10/31/02 

Prepare Draft TMDL 2-6 mo. 6/1/1999 2/1/02 2/1/02 12/31/02 12/31/02 12/31/02 
PAC/TAC Review & 
Comment on Draft 
TMDL; Informal EPA 
Review 

 
2-3 mo. 6/22/99 3/1/02 3/1/02 3/31/03 3/31/03 3/1/03 

Proposed TMDL in  
NJR 1-2 mo. 

Actual  
8/2/99 4/1/02 4/1/02 4/1/03 4/1/03 4/1/03 

Establish TMDL & 
Formally Submit to 
EPA (30 Day Review 
Per MOA) 

 Actual Fecal 
coliform 
TMDL 
established 
12/30/1999; 
EPA approved 
2/24/00 

 6/30/02 6/30/02 6/30/03 6/30/03 6/30/03 

Adopt TMDL as 
WQMP Amendment 

1-2 mo. Actual 
4/16/00 09/2/02 9/2/02 9/2/03 9/2/03 9/2/03 

Adoption Notice 
Published in NJR 

2-3 mo. Actual  
6/5/00 11/2/02 11/2/02 11/2/03 11/2/03 11/2/03 

  



  

 
NORTHWEST 
 

 
estim

ated tim
e 

Walkill, 
Pochuck, 

and 
Papakati

ng 
Creeks 

Upper 
Delaware 
Tributarie
s  

Central Delaware 
River 
Watersheds 

Recon. Monitoring Summer 
2000 10/1/99 Summer 

1999 ?? 

Assess Current 303(D) List; ID Portion for 
Delisting; Scope TMDL 

2-4 mo. 1/1/01 1/1/02 1/1/02 

PAC/TAC Discussion of Approach 1-2 mo. 3/1/01 3/1/02 3/1/02 
Develop Tech Approach 2-6 mo. 3/1/02 3/1/03 3/1/03 
TMDL Monitoring 2-6 mo. 6/1/02 6/1/03 6/1/03 
Model Verified/ Calibrated & Run Scenarios 6-24 mo. 8/1/02 8/1/03 8/1/03 
PAC/TAC Discussion of Scenarios & 
Negotiate WLA’S & LA’S 

2-6 mo. 12/1/02 12/1/03 12/1/03 

Prepare Draft TMDL 2-6 mo. 2/28/03 2/28/04 2/28/04 
PAC/TAC Review & Comment on Draft 
TMDL; Informal EPA Review 

2-3 mo. 3/31/03 3/31/04 3/31/04 

Proposed TMDL in  NJR 1-2 mo. 5/31/03 5/31/04 05/31/04 
Establish TMDL & Formally Submit to EPA 
(30 Day Review Per MOA) 

 6/30/03 6/30/04 6/30/04 

Adopt TMDL as WQMP Amendment 1-2 mo. 9/30/03 9/30/04 9/30/04 
Adoption Notice Published in NJR 2-3 mo. 11/30/03 11/30/04 11/30/04 

  



  

 
LOWER 
DELAWARE  

 
estim

ated tim
e 

Delaware 
VOC’s Strawbridge 

Lake 
Sylvan 
Lake 

Rancocas 
Creek 

Cooper River & 
Pennsauken 
Creek 

Delaware 
Estuary DO 

Lower 
Delaware 
Tributaries 

Recon. Monitoring Summer 
‘00 1990-91 1993 1986 1998 1998 ? 1999 

Assess Current 303(D) 
List; ID Portion for 
Delisting; Scope TMDL 

 
2-4 mo. 1994 4/30/00 12/31/99 ongoing 8/31/00 12/31/00 02/28/01 

PAC/TAC Discussion of 
Approach 

1-2 mo. 1990-98 5/31/00 NA ongoing 9/30/00 1/01-2/01 3/01-5/01 

Develop Tech Approach 2-6 mo. 1990-93 5/31/00 12/99 12/31/00 9/30/00 3/01 6/01 
TMDL Monitoring 2-6 mo. 1992-93 NA NA 1/01-3/01 10/31/00 4/01-6/01 7/02-10/02 
Model Verified/ Calibrated 
& Run Scenarios 6-24 mo. 1993-98, 

1999 5/31/00 1/31/00 4/01-6/01 4/01-6/01 7/01-9/01 4/02-6/02 

PAC/TAC Discussion of 
Scenarios & Negotiate 
WLA’S & LA’S 

2-6 mo. 1998-99 5/31/00 1/31/00 7/01-9/01 7/01-9/01 10/01-
12/01 7/02-9/02 

Prepare Draft TMDL 2-6 mo. 1998 5/31/00 2/28/00 10/01-
12/01 10/01-12/01 1/1/02-

3/31/02 10/02-12/02 

PAC/TAC Review & 
Comment on Draft TMDL; 
Informal EPA Review 

2-3 mo. 1999 6/30/00 2/28/00 1/1/02-
3/31/02 1/1/02-3/31/02 4/02-6/02 1/03-3/03 

Proposed TMDL in  NJR 1-2 mo. 3/15/99 7/3/00 3/20/00 4/02 4/02 7/02 4/03 
Establish TMDL & 
Formally Submit to EPA 
(30 Day Review Per 
MOA) 

 2/16/00 
(actual) 8/15/00 6/19/00 

(actual) 6/02 6/02 9/02 6/03 

Adopt TMDL as WQMP 
Amendment 1-2 mo. 9/30/00 11/30/00 12/31/00 9/02 9/02 12/02 9/03 

Adoption Notice Published 
in NJR 2-3 mo. 12/31/00 2/28/01 3/31/01 12/02 12/02 3/03 12/03 

  



  

 
LOWER 
DELAWARE - 
Continued  

 
estim

ated tim
e 

Delaware 
Estuary 
Metals, 

PCB’s & 
DDT  

Cohancey 
River 

Maurice 
River 

Crosswicks 
Creek 

Delaware 
Estuary Fecal 
Coliform 

Recon. Monitoring Summer 
‘00 2/00-10/01 1999 1999 2000 2003 

Assess Current 
303(D) List; ID 
Portion for Delisting; 
Scope TMDL 

2-4 mo. Fall 2000  3/02 3/02 3/03 10/03 

PAC/TAC Discussion 
of Approach 1-2 mo. Summer 

2000  4/02-6/02 4/02-6/02 4/03-6/03 11/03-1/04 

Develop Tech 
Approach 2-6 mo. 7/00-6/01 7/02 7/02 7/03 2/04 

TMDL Monitoring 2-6 mo. 7/01-10/01 8/02-10/02 8/02-10/02 8/03-10/03 3/04-5/04 
Model Verified/ 
Calibrated & Run 
Scenarios 

6-24 mo. 1/02-6/02 3/03-5/03 3/03-5/03 3/04- 5/04 6/04-8/04 

PAC/TAC Discussion 
of Scenarios & 
Negotiate WLA’S & 
LA’S 

2-6 mo. 7/02-6/02 6/03-8/03 6/03-8/03 6/04-8/04 9/04-11/04 

Prepare Draft TMDL 2-6 mo. 1/03 9/03-11/03 9/03-11/03 9/04-11/04 12/04-2/05 
PAC/TAC Review & 
Comment on Draft 
TMDL; Informal 
EPA Review 

2-3 mo. 1/03-6/03 12/03-2/04 12/03-2/04 12/04-2/05 3/05-5/05 

Proposed TMDL in  
NJR 1-2 mo. 6/03 3/04 3/04 3/05 6/05 

Establish TMDL & 
Formally Submit to 
EPA (30 Day Review 
Per MOA) 

 9/30/03 6/30/04 6/30/04 6/30/05 9/30/05 

Adopt TMDL as 
WQMP Amendment 1-2 mo. 12/03 9/04 9/04 9.05 12/05 

Adoption Notice 
Published in NJR 2-3 mo. 3/04 12/04 12/04 12/05 3/06 

  



  

 
Raritan  

 
estim

ated tim
e 

NY/NJ Harbor 
Metals 
(Cu,Pb) 

Hackensack Nickel Millstone River North & South 
Branch Raritan 
River 

Raritan & 
South Rivers & 
Lawrence 
Brook  

Recon. Monitoring Summer 
‘00 -------- NJ Harbor Dischargers 

group Completed  
3/17/00- 
4/28/00 

6/20/00- 
7/28/00 

3/17/00- 
4/28/00 

Assess Current 303(D) 
List; ID Portion for 
Delisting; Scope 
TMDL 

2-4 mo. 

-------- ------- 9/00 9/00 9/00 

PAC/TAC Discussion 
of Approach 

1-2 mo. USEPA 
Comment  

Period 

USEPA Comment  
Period Ongoing Ongoing Ongoing 

Develop Tech 
Approach 

2-6 mo. ------- ------- Ongoing Ongoing Ongoing 

TMDL Monitoring 2-6 mo. -------  NJ Harbor Dischargers 
group Completed 4/01 4/01 4/01 

Model Verified/ 
Calibrated & Run 
Scenarios 

6-24 mo. ------- ------- 4/02 4/02 4/02 

PAC/TAC Discussion 
of Scenarios & 
Negotiate WLA’S & 
LA’S 

2-6 mo. ------- ------- 4/02-9/02 4/02-9/02 4/02-9/02 

Prepare Draft TMDL 2-6 mo. ------- ------- 10/01 10/01 10/01 
PAC/TAC Review & 
Comment on Draft 
TMDL; Informal EPA 
Review 

2-3 mo. ------- ------- 11/02 11/02 11/02 

Proposed TMDL in  
NJR 1-2 mo. ------- ------- 1/03 1/03 1/03 

Establish TMDL & 
Formally Submit to 
EPA (30 Day Review 
Per MOA) 

 Withdrawn by 
EPA 12/27/97 EPA Established 1/00 2/03 2/03 2/03 

Adopt TMDL as 
WQMP Amendment 1-2 mo. NA Adoption Notice signed 

4/27/00 3/03 3/03 3/03 

Adoption Notice 
Published in NJR 2-3 mo. NA 6/5/00 6/03 6/03 6/03 

 

  



  

 

Raritan 
continued 

 
estimated 

time 

Elizabeth, Rahway 
and Woodbridge 
rivers 

NY/NJ Harbor PCBs, 
Dioxins, PAHs, Pesticides, 
Mercury, DO, and FC 

Recon. Monitoring Summer ‘00 6/20/00-7/20/00 8/31/00 
Assess Current 
303(D) List; ID 
Portion for 
Delisting; Scope 
TMDL 

2-4 mo. 

12/00 8/31/00 

PAC/TAC 
Discussion of 
Approach 

1-2 mo. 
ongoing -------- 

Develop Tech 
Approach 

2-6 mo. ongoing -------- 

TMDL Monitoring 2-6 mo. 6/01 8/31/01 
Model Verified/ 
Calibrated & Run 
Scenarios 

6-24 mo. 
9/01 10/31/00 

PAC/TAC 
Discussion of 
Scenarios & 
Negotiate WLA’S 
& LA’S 

2-6 mo. 

1/02-6/02 1/31/02 

Prepare Draft 
TMDL 

2-6 mo. 6/03 1/31/03 

PAC/TAC Review 
& Comment on 
Draft TMDL; 
Informal EPA 
Review 

2-3 mo. 

12/03 1/31/04 

Proposed TMDL 
in  NJR 

1-2 mo. 6/04 1/20/05 

Establish TMDL 
& Formally 
Submit to EPA (30 
Day Review Per 
MOA) 

 

1/05 6/30/06 

Adopt TMDL as 
WQMP 
Amendment 

1-2 mo. 
5/05 4/30/05 

Adoption Notice 
Published in NJR 

2-3 mo. 6/05 6/30/05 

  



  

 

Atlantic 
Coastal  

 
estim

ated tim
e 

Manasqan 
River 

Monmouth 
Watersheds 

Mullica 
and 
Wading 
Rivers 

Great Egg 
Harbor, 
Tuckahoe River 

Barnegat 
Bay 
Watersheds 

Cape May 
Watersheds 

Recon. Monitoring Summer 
‘00 

Completed 
10/98 

Sites selected 
10/98  

Projected 
6/00 

Projected 6/00 Projected 
6/00 

Projected 
9/00 

Assess Current 303(D) 
List; ID Portion for 
Delisting; Scope TMDL 

2-4 mo. Requested from 
DRST 5/2/00 

     

PAC/TAC Discussion of 
Approach 

1-2 mo. Ongoing      

Develop Tech Approach 2-6 mo.       
TMDL Monitoring 2-6 mo.       
Model Verified/ 
Calibrated & Run 
Scenarios 

6-24 mo.       

PAC/TAC Discussion of 
Scenarios & Negotiate 
WLA’S & LA’S 

2-6 mo.       

Prepare Draft TMDL 2-6 mo.       
PAC/TAC Review & 
Comment on Draft 
TMDL; Informal EPA 
Review 

2-3 mo. 10/31/01 10/31/02 10/31/05 10/31/05 10/31/05 10/31/06 

Proposed TMDL in  
NJR 

1-2 mo. 12/31/01 12/31/03 12/31/05 12/31/05 12/31/05 12/31/06 

Establish TMDL & 
Formally Submit to EPA 
(30 Day Review Per 
MOA) 

 6/03/02 6/30/04 6/30/06 6/30/06 6/30/06 6/30/07 

Adopt TMDL as 
WQMP Amendment 

1-2 mo.       

Adoption Notice 
Published in NJR 

2-3 mo.       
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